

Planned launched date	Title	Value (euro)	Type of procedure	Type of contract	Main place of execution	Work program reference	Ref. no.	Status
February	Travel management services	1,500,000	Open procedure	Framework contract	At tenderer, ETF Partner countries, Torino	WP22-SRD-RU	ETF2023OP0001	Contract awarded https://etendering.ted.europa.eu/cft/cft-display.html?cftId=13692
February	Digital Transformation services in the areas of strategy, development and data Lot 1: Developments in Microsoft Ecosystem Lot 2: Developments in the area of Data visualization and interoperability Lot 3: Development and support of ServiceNow modules	Lot 1: 1,000,000 Lot 2: 600,000 Lot 3: 300,000	Open procedure	Framework contract with reopening of competition	Torino	WP22-SRD-SDU	ETF2023OP0002	Evaluation on-going https://etendering.ted.europa.eu/cft/cft-display.html?cftId=13878
March	Sustainable meetings management services Lot 1: Virtual meeting management services Lot 2: Conference meeting management services Lot 3: Peer learning activities	Lot 1: 3,000,000 Lot 2: 4 000,000 Lot 3: 1 500,000	Open procedure	Framework contract	At tenderer, ETF Partner countries, Torino	WP22-OPS-PM	ETF2023OP0007	Evaluation on-going https://etendering.ted.europa.eu/cft/cft-display.html?cftId=14267
March	Health&Safety training for staff and managers and Training courses for the ETF Emergency Team	130,000	Middle-value procedure	Framework contract	At tenderer, Torino	WP22-SRD-RU		Postponed to August
April	Enterprise Wired and Wireless LAN Infrastructure Replacement	300,000	Open procedure	Framework contract	At tenderer, Torino	WP22-SRD-SDU	ETF2023OP0005	Procedure launched: https://etendering.ted.europa.eu/cft/cft-display.html?cftId=14649
April	ACQF website services	135,000	negotiated procedure without				ETF/2023/NP/0003	
May	Provision of gas for ETF premises	500,000	Open procedure	Fixed contract	Torino	WP22-SRD	ETF/2023/OP/0004	Procedure cancelled
May	Hostile Environment Awareness Training (HEAT) and Emergency on mission	130,000	Middle-value procedure	Framework contract	At tenderer, Torino	WP22-SRD-RU		Cancelled from 2023 plan
May	Language training in Italian, French, Arabic and Russian	130,000	Middle-value procedure	Framework contract	At tenderer, Torino	WP22-SRD-RU	ETF/2023/MVP/0008	Evaluatio on-going
May	Provision of creative design services	1,000,000	Open procedure	Framework contract	At tenderer, ETF Partner countries, Torino	WP22-OPS-STRATCOM		Postponed to September
June	Technical consultancy services to support the project for the ETF premises post 2027	600,000	Open procedure	Fixed contract	At tenderer, Torino	WP22-SRD		Postponed to December
June	Consultancy services in the area of green and EMAS	100,000	Middle-value procedure	Framework contract	At tenderer	WP22-SRD		Postponed to December

July	Medical services / Servizi medici	130,000	Middle-value procedure	Framework contract	Torino	WP22-SRD-RU		
September	Workplace hardware accessories	130,000	Middle-value procedure	Framework contract	Torino	WP22-SRD-SDU		
September	On-line courses on Health&Safety for staff	130,000	Middle-value procedure	Framework contract	At tenderer	WP22-SRD-RU		
September	Provision of electricity for ETF premises	800,000	Open procedure	Fixed contract	Torino	WP22-SRD		Cancelled from 2023 plan
September	Maintenance Netapp Storage	60,000	Low-value procedure	Fixed contract	Torino	WP22-SRD-SDU		
October	Office furniture and consultancy in the area of engineering, interior design and architect services	250,000	Open procedure	Framework contract	Torino	WP22-SRD		
November	Audio visual production services	1,000,000	Open procedure	Framework contract	At tenderer, ETF Partner countries, Torino	WP22-OPS-STRATCOM		
November	Maintenance of clocking machine	60,000	Exceptional negotiated procedure without publication of a contract notice	Framework contract	Torino	WP22-SRD		

Last update: 06/07/2023