

2020 Indicative planning of procurement procedures needed for the implementation of the projects

Planned launch date	Title	Value (Euro)	Launch date	Call for tender number	Status
March	Services to support ETF project activities in the Republic of Armenia	150,000 €		CFT/20/ETF/0017	Tender Launched
March	Services to support ETF project activities in Morocco	80,000 €		CFT/20/ETF/0006	Evaluation on-going
March	Services to support ETF project activities in Lebanon	40,000 €			Cancelled
March	Services to support the setting-up of partnerships for members of ETF Network for excellence (ENE): "The role of CoVEs in work-based learning"	60,000 €	02/04/2020	CFT/20/ETF/0004 CON/20/ETF/0005	Contract signed
March	Services to support the setting-up of partnerships for members of ETF Network for excellence (ENE): CoVEs as hubs for building up and steering VET & Skills Public Private Partnership (PPPs) networks	60,000 €	11/06/2020	CFT/20/ETF/0015 CON/20/ETF/0015	Contract signed
March	Provision of strategic, design and development services for the ETF's digital communication tools and activities	1,500,000 €	27/08/2020	CFT/20/ETF/0009	Evaluation on-going
March	Maintenance of digital printer for booklets	139,000 €			Postponed to November
March	Provision of photographic services	60,000 €			Cancelled
March	Provisional promotional materials	200,000 €			Cancelled
March	Professional conference organiser services	4,000,000 €	02/04/2020	CFT/20/ETF/0001 CON/20/ETF/0013	Contract signed
March	Organisation of Governing Board meeting in Torino on 11-12 June 2020	50,000 €			Cancelled
March	Services to support ETF project activities in Ukraine	150,000 €	07/04/2020	CFT/20/ETF/0002 CON/20/ETF/0021	Contract signed
March	RSPP and Health and Safety training	55,000 €			Postponed to November
April	Study on employment in Eastern Europe	75,000 €	21/04/2020	CFT/20/ETF/0003 CON/20/ETF/0005	Contract signed
April	Preparation of the Handbook for Monitoring and Evaluation of Work Based Learning	60,000 €	19/05/2020	CFT/20/ETF/0005 CON/20/ETF/0010	Contract signed
May	Case studies on the Future of Work	210,000 €			Contract awarded
May	Skills mismatch	100,000 €	06/04/2020	CFT/20/ETF/0008 CON/20/ETF/0007	Contract signed
May	Metadata	100,000 €			Cancelled
May	Staff engagement surveys	60,000 €			Cancelled
May	End User Support Services and IT Infrastructure Support Services	600,000 €	08/04/2020	CFT/20/ETF/0010 CON/20/ETF/0018	Lot 1 contract signed Lot 2 Contract awarded
May	Managed Print Services	140,000 €	26/05/2020	CFT/20/ETF/0007 CON/20/ETF/0009	Contract signed
May	Palo Alto Networks Next Generation Firewall, Security Subscriptions and	70,000 €	13/05/2020	CFT/20/ETF/0013 CON/20/ETF/0006	Contract signed
May	Multi-lingual web conferencing	100,000 €			Postponed to November
May	Centres of Vocational Excellence in work-based learning: Peer learning a	35,000 €	18/06/2020	CFT/20/ETF/0012 CON/20/ETF/0014	Contract signed
June	Digital Technology Partner	1,000,000 €			Cancelled
June	Group insurance against accident or death for outside staff and special a	N/A			
June	Servizi di consulenza in ambito assicurativo	40,000 €	29/06/2020	CFT/20/ETF/0019 CON/20/ETF/0016	Contract signed
June	Services d'assistance et d'assurance aux chargés de mission ex PMO.02	N/A			
June	Security & Risk Management ApS	130,000 €			Cancelled
June	Skills for enterprise development	100,000 €	02/07/2020	CFT/20/ETF/0018 CON/20/ETF/0020	Contract signed
July	Effectiveness and innovation potential in the area of active labour market policies, with focus on the ETF Partner Countries	60,000 €	21/07/2020	CFT/20/ETF/0020 CON/20/ETF/0023	Contract signed
August	Skills lab – craftsmanship and skills for the future	250,000 €	03/09/2020	CFT/20/ETF/0021 CON/20/ETF/0025	Contract signed
September	Services to support ETF project activities in Jordan	100,000 €			Postponed to October
September	Services to support ETF project activities in Turkey	150,000 €		CFT/20/ETF/0027	Tender Launched
September	Creating New Learning initiative: Selection of applied research implementation company	80,000 €			
September	Big Data for LMI (Labour Market information), additional countries	139,000 €		CFT/20/ETF/0029	Tender Launched
September	Servizio di stampa speciale e grande formato	100,000 €			
September	Maintenance and Hosting SRM	139,000 €			Postponed to November
September	Maintenance and Hosting EST Database	139,000 €			Postponed to November
September	HCL Notes Software Development Consultancy Services	139,000 €			Postponed to November
September	Maintenance and supply of multimedia equipment	139,000 €			Postponed to November
November	Global outsourcing: servizi all'edificio e servizi di supporto	3,000,000 €			Postponed to November

Legenda:

Contract signed
New procedure added to the plan
Modified procedure (value, scope, other)
Removed from Annual Procurement plan 2020

Last update: 24/11/2020