ETF ANNUAL PROCUREMENT PLAN 2022

Planned launched date	T								T. Comments
	Title	Value (euro)	Type of procedure	Main place of execution	Work program	Launch date	Call for tender/ Contract number	Status	Advertisement
January	In-country Support Services - South East Europe and Turkey	600 000 €	Open procedure	At tenderer, EU, ETF Partner countries	WP22-OPS-PMU	17/01/2022	22ETF02	Evaluatio n on- going	Closed https://etendering.ted.europa.eu/cft/cft- display.html?cftld=10002
									Closed
February	IT planned and emergency support services in the area of Microsoft development	130 000 €	Middle-value procedure	At tenderer, EU, ETF Partner countries	WP22-SRD-SDU	10/02/2022	22ETF01	Contract	https://etendering.ted.europa.eu/cft/cft- display.html?cftld=10187
	Human Capital Development expertise services	100,000 C	procedure	Tartier countries	WI ZZ GILD GDG	TOTOZIZOZZ	2221101	unurucu	diopidy.html.oldd 10101
	Lot 1: Expertise provision Lot 2: Research and studies								Open for application
	Lot 2: Research and studies Lot 3: Statistical services			At tenderer, EU, ETF				Tender	Open for application https://etendering.ted.europa.eu/cft/cft-
February	Lot 4: Big Data analytics	13,300,000 €	Open procedure	Partner countries	WP22-OPS-PMU	22/02/2022	22ETF03	launched	display.html?cftld=10280
			Call for Expression of	At tenderer, EU, ETF				CEI	Open: https://etendering.ted.europa.eu/cft/cft-
March	Qualifications - Recognition project	140,000 €		Partner countries	WP22-OPS-PMU	22/03/2022	22ETFCEI01		display.html?cftld=10399
	Chille for the surrow translations, according the intermedian of								0
	Skills for the green transition: assessing the integration of sustainability into education and training programmes to drive		Middle-value	At tenderer, EU, ETF					Open https://etendering.ted.europa.eu/cft/cft-
February	sector greening efforts in ETF Partner Countries.	140,000 €	procedure	Partner countries	WP22-OPS-PMU		ETF/2022/MVP/0011	Publicity	display.html?cftld=10722
	Mapping study on international best practices on the contribution						ETF/2022/LVP/0004		Open: https://etendering.ted.europa.eu/cft/cft-
	of VET to applied research and innovation hubs	60,000 €					(22ETF06)	Publicity	display.html?cftld=10495
	African Continental Qualifications Framework: a fresh look at								Open for application
	Competence-based training (technical vocational education and			At tenderer, ETF					Link:https://etendering.ted.europa.eu/cft/cf
March	training) - review and handbook	41,000 €	Low-value procedure	Partner countries	WP22-OPS-PMU	 	ETF/2022/LVP/0007	Publicity	t-display.html?cftld=10622
	African Continental Qualifications Framework: links and synergies with African Continental Free Trade Area – exploratory			At tandarar ETE					Open:
March	study	33,000 €	Low-value procedure	At tenderer, ETF Partner countries	WP22-OPS-PMU		ETF/2022/LVP/0006	Publicity	https://etendering.ted.europa.eu/cft/cft- display.html?cftld=10399
				At tenderer, ETF					
March	In-country Support Services - SEMED	600,000€	Open procedure	Partner countries At tenderer, ETF	WP22-OPS-PMU	 			Planned in April
March	In-country Support Services - Eastern Partnership countries	400,000 €	Open procedure	Partner countries	WP22-OPS-PMU				Planned in April
	Management facilitation support to work programms								Open:
	Management, facilitation, support to work programme implementation and communication of the ETF Skills Lab			At tenderer, EU, ETF					Link:https://etendering.ted.europa.eu/cft/cf
March	Network of Experts	500,000 €	Open procedure	Partner countries	WP22-OPS-PMU		ETF/2022/OP/0003		t-display.html?cftld=10490
			Middle-value				ETF/2022/MVP/0001	Tender	Open: https://etendering.ted.europa.eu/cft/cft-
March	Replacement Next Generation Firewall and related services	130,000 €	procedure	At tenderer, ETF	WP22-SRD-SDU	29/03/2022	(22ETF04)	launched	display.html?cftld=10616
	Building evidence to support vocational excellence for the digital						ETF/2022/MVP/0002	Tender	Open: https://etendering.ted.europa.eu/cft/cft-
	and green transitions	139,000 €				30/03/2022	(22ETF05)		documents.html?cftld=10488
									Open:
	Expertise to explore the feasibility of a Quality award on Vocational Excellence	60 000 €	Low-value procedure	At tenderer, EU, ETF	WP22-OPS-PMU		ETF/2022/LVP/0008	Publicity	https://etendering.ted.europa.eu/cft/cft- display.html?cftld=10685
						İ			Open:
	Development of self-assessment framework for intrenational self-		Middle-value	At tenderer, EU, ETF					https://etendering.ted.europa.eu/cft/cft-
April	asessment tool for CoVEs and of training toolkit	139,000 €	procedure	Partner countries	WP22-OPS-PMU		ETF/2022/MVP/0009	Publicity	display.html?cftld=10686 Open:
	ETF community of Innovative educators: Knowledge sharing on		Middle-value	At tenderer, EU, ETF					https://etendering.ted.europa.eu/cft/cft-
April	teaching innovation		procedure	Partner countries	WP22-OPS-PMU		ETF/2022/MVP/0010	Publicity	display.html?cftld=10700
		Budget to be confirmed		At tenderer, ETF,					
	Evaluation services (Inter-agency procedure with Cedefop, led	ETF quota:	0	ETF Partner	IMPOS ODD ODLI				
April	by ETF)	600,000 €	Open procedure Middle-value	Countries	WP22-SRD-SDU				
April	Fornitura di gas metano in bassa pressione		procedure	At tenderer, ETF	WP22-SRD				
April	General practitioner and Occupational doctor		Middle-value procedure	At tenderer, ETF	WP22-SRD-RU				
трпі	Consultancy services for the development of an ETF corporate	120,000 C	procedure	At tenderer, E11	W1 22-011D-110				
	resource and project management solution in Microsoft								
5 il		120,000,0	Middle-value	Attendance FTF	MD33 CDD CDU				
April	ecosystem	130,000 €	Middle-value procedure	At tenderer, ETF At tenderer, ETF,	WP22-SRD-SDU				
	ecosystem Implementation support for the effective implementation of the		procedure	At tenderer, ETF, ETF Partner					
Мау	ecosystem	900,000 €	procedure Open procedure Middle-value	At tenderer, ETF, ETF Partner Countries	WP22-OPS-PMU				
Мау Мау	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation	900,000 €	procedure Open procedure	At tenderer, ETF, ETF Partner					
May May	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity	900,000 €	procedure Open procedure Middle-value	At tenderer, ETF, ETF Partner Countries	WP22-OPS-PMU				
May May	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and	900,000 €	Open procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries	WP22-OPS-PMU				
May May	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment	900,000 € 100,000 €	Open procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries	WP22-OPS-PMU				
Мау	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication	900,000 € 100,000 € Budget to be confirmed ETF quota:	Open procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, ETF	WP22-OPS-PMU WP22-SRD-SDU				
May May June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations	900,000 € 100,000 € Budget to be confirmed ETF quota:	Open procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF	WP22-OPS-PMU				
May May June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 €	Open procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, ETF	WP22-OPS-PMU WP22-SRD-SDU				
May May June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment.	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF	WP22-OPS-PMU WP22-SRD-SDU WP22-STRATCOM				
May May June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF	WP22-OPS-PMU WP22-SRD-SDU WP22-STRATCOM WP22-SRD				
May June June June June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 €	Open procedure Middle-value procedure Open procedure Open procedure Low-value procedure Low-value procedure Middle-value	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD-SDU				
May June June July	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 140,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD WP22-SRD				
May June June June July	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 140,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure Middle-value procedure Open procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD				
May June June June June July July September	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 140,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure Middle-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD WP22-SRD				
May June June June June July July September	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 140,000 € 1,200,000 € 2,800,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure Middle-value procedure Open procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD				
May June June June July September September	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work Multimedia devices for hybrid offices and meeting rooms,	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 1,200,000 € 2,800,000 € 65,000 €	Open procedure Open procedure Open procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Open procedure Open procedure Low-value procedure Open procedure Low-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU				
May June June June June July September	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work	900,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 1,200,000 € 2,800,000 € 65,000 €	Open procedure Middle-value procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Open procedure Open procedure Open procedure Low-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD WP22-SRD-RU WP22-SRD-RU				
May June June June July September September	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work Multimedia devices for hybrid offices and meeting rooms, including maitenance services	900,000 € 100,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 1,200,000 € 2,800,000 € 65,000 €	Open procedure Open procedure Open procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Open procedure Open procedure Low-value procedure Open procedure Low-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU				
May June June June July September September September June	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work Multimedia devices for hybrid offices and meeting rooms, including maitenance services Consultancy services for the implementation of the ETF digital	900,000 € 100,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 50,000 € 1,200,000 € 2,800,000 € 130,000 € 130,000 €	Open procedure Middle-value procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Open procedure Dopen procedure Open procedure Open procedure Open procedure Open procedure Open procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU				
May June June July September September September June October	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work Multimedia devices for hybrid offices and meeting rooms, including maitenance services Consultancy services for the implementation of the ETF digital transformation HCL Licenses renewal	900,000 € 100,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 1,200,000 € 2,800,000 € 130,000 € 600,000 €	Open procedure Middle-value procedure Open procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Low-value procedure Middle-value procedure Open procedure Low-value procedure Low-value procedure Open procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-SDU				
May June June July September September September June October	ecosystem Implementation support for the effective implementation of the CoVE initiative Consultancy services for the implementation of Cybersecurity Regulation Strategic communication services (Inter-institutional procedure led by ETF) Lot 1 – Stakeholder mapping, communication measurement and assessment Lot 2 – Strategy development and campaign design Lot 3 – Digital and online communication Lot 4 – Media relations Servizi di ristorazione aziendale - pasti veicolati per pausa pranzo e servizio bar - e servizi aggiuntivi opzionali Replacement end of life cycle infrastructure equipment. Feasibility study for ETF premises post 2027 - analysis and implementation Selezione di un'agenzia per il lavoro per la somministrazione di lavoratori a tempo determinato Travel management services Development of online courses in the field of Health&Safety at work Multimedia devices for hybrid offices and meeting rooms, including maitenance services Consultancy services for the implementation of the ETF digital transformation	900,000 € 100,000 € 100,000 € Budget to be confirmed ETF quota: 200,000 € 400,000 € 1,200,000 € 2,800,000 € 130,000 € 600,000 €	Open procedure Middle-value procedure Open procedure Open procedure Low-value procedure Open procedure Open procedure Dopen procedure Low-value Procedure Open procedure Open procedure Low-value procedure Middle-value procedure Low-value procedure Dopen procedure Low-value procedure Low-value procedure Low-value procedure	At tenderer, ETF, ETF Partner Countries At tenderer, ETF At tenderer, EU, ETF Partner countries ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF At tenderer, ETF	WP22-SRD-SDU WP22-STRATCOM WP22-SRD WP22-SRD WP22-SRD-SDU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-RU WP22-SRD-SDU WP22-SRD-SDU WP22-SRD-SDU				

uropa.eu/cft/cft-
)2
uropa.eu/cft/cft- 37
uropa.eu/cft/cft-
uropa.eu/cft/cft-
uropa.eu/cft/cft-
uropa.eu/cft/cft-
95
ted.europa.eu/cft/c 322
uropa.eu/cft/cft- 99
ed europa euloffo
ted.europa.eu/cft/c 190 uropa.eu/cft/cft-
uropa.eu/cft/cft-
10488
uropa.eu/cft/cft- 85
uropa.eu/cft/cft- 36
uropa.eu/cft/cft- 00