ETF ANNUAL PROCUREMENT PLAN 2018

Planned
launch Type of Main place of Work Launch Call for tender
date Description Value (€) procedure execution Program date number Status
Framework contract for provision of services to support the ETF Middle-value
communication needs through the production over the next four years of a negotiated
February |Provision of branded promotional material |broad range of custom branded promotional materials 130,000 | procedure At tenderer Corporate Postponed to Q2
Provision of services to design and Middle-value Inter-institutional
implement Assessment centre session for |Framework contract for provision of services to design and implement negotiated tender, ref.
February |ETF recruitment Assessment centre session for ETF recruitment 75,000 | procedure Torino AP-18 AD-HR N/A N/A 2018/S 064-141508
Framework contract for development of materials and guidance for video
pedagogy as an approach to the continuous professional development of Torino, at
VET Teachers and trainers in South East Europe and Turkey, and as a Middle-value |tenderer and
Innovating CPD for VET teachers and means to disseminate and share lessons with polic ti i partner ETF-TP-PROVQ Contract signed
March _[trainers using video and other key 100, i \WP18 08/03/2018| CFT/18/ETF/0001 | CON/18/ETF/0003
Low-value At tenderer,
Framework contract aimed at formulating a typology of different PPP that negotiated partner ETF-SP-GOV Contract signed
March _[Public Private Partnership (PPP) in VET apply to VET in the ETF Partner countries. 58, i \WP18 15/02/2018| CFT/18/ETF/0003 | CON/18/ETF/0001
Support development of the National Low-value
Qualification Framework (NQF) website for |Framework contract to support ETF helping the local authorities establish negotiated ETF-TP-QUALF Contract signed
March _|Ukraine their own site for their NQF 60,000 procedure Ukraine WP18 15/03/2018 | CFT/18/ETF/0004 | CON/18/ETF/0002
Framework contract for provision of photos: from contractor's own
catalogues, or on a particular subject, from ETF events and activities; Torino,
photos illustrating education, training or human capital development, as Low-value member states,
well as people and places in ETF partner countries. This will involve travel negotiated partner
March |Provision of pt services to the partner countries. 60,000 | procedure countries Corporate Postponed to Q2
Framework contract for provision of strategic advice on communication Middle-value
related issues (e.g. for introducing new mechanisms for communicating negotiated
March |Strategic communication services internally and externally) 120,000 | procedure Torino Corporate Postponed to Q2
Selection of an interim agency for the Framework contract with an interim agency for the provision of interim
March |provision of interim workers to the ETF workers to the ETF 1,300,000 | Open tender  [Torino AP-18 AD-HR 27/04/2018 | CFT/18/ETF/0005 | Tender launched
Framework contract for the provision of gas to ETF (estimated duration
March |Provision of gas for ETF 30 months) 70,000|Open tender | Torino AP-18 AD-FAC Procedure on hold
Framework contract for the provision of electricity to ETF (estimated
March |Provision of electricity for ETF duration 30 months) 140,000 Open tender  [Torino AP-18 AD-FAC 02/03/2018 | CFT/18/ETF/0002 | Tender cancelled
Torino, at
Low-value tenderer and
E-learning training course on skills Fi contract for of a e-l \g training course negotiated partner ETF-TP-EMPL
April anticipation and matching based on ETF course material 60,000 | procedure countries 'WP18
Services to support ETF project activities in | Framework contract for the organisation of project related events and
April Kosovo* support to the I of ETF staff missions 150,000 | Open tender  [Kosovo Transversal 30/04/2018 | CFT/18/ETF/0007 | Tender launched
Services to support ETF project activities in | Framework contract for the organisation of project related events and
April Albania support to the of ETF staff missions 240,000 {Open tender | Albania Tran: 01/05/2018 | CFT/18/ETF/0006 | Tender launched
Framework contract for provision of services to support digital Torino, at
April Digital Technology Partners and innovation in ETF and especially in ETF core business 1,000,000 |Open tender _|tenderer Corporate Postponed to Q4
Middle-value
negotiated
May Digital pl - d Fi contract for the provision of digital equipment 140,000 | procedure Torino AP-18 AD-ICT Postponed to Q4
Provision of planning, monitoring and Framework contract for provision of planning, monitoring and evaluation of
May evaluation expertise services expertise services 800,000|Open tender | Torino ETF-CPD WP18
Middle-value
Framework contract for provision of general consultancy, gps locator or negotiated At tenderer,
May Professional services in the area of security |similar, security services in the field of operation 80,000 | procedure Torino AP-18 AD-FAC
Middle-value
negotiated At tenderer,
May End user support Services Framework contract for provision of services for end user support 140,000 | procedure Torino AP-18 AD-ICT
Framework contract for the provision of fixed or movable forniture,
Furnishings for fixed and mobile offices and |including custom forniture, and professional services in the area of interior
June |interior design services design 300,000|Open tender | Torino AP-18 AD-FAC
Middle-value
negotiated
June  |Wired Network Ir re F contract to maintain wired Infrastructure in ETF 140,000 | procedure Torino AP-18 AD-ICT
IBM Notes and IBM Connections Annual Middle-value
Software Subscription and Support Framework contract to buy yearly subscrpition for IBM Notes and IBM negotiated
June |Renewal Connections software 130,000 procedure At tenderer AP-18 AD-ICT
Framework contract for provision of technical editing services in the fields
of vocational education and training, human capital development, and the
labour market systems. The range of materials covers periodicals, leaflets
and reports for digital and/or paper-based publication; web pages, online
July Provision of technical editing services video scripts 200,000|Open tender | At tenderer Corporate Postponed to Q4
Framework contracts for provision of:
- Lot 1: layout services and electronic publishing .
Provision of layout, electronic publishing, - Lot 2: paper-based printing services, covering a range of items such as
and printing services i leaflets, reports, stationery and business cards 300,000|Open tender | At tenderer Corporate Postponed to Q4
Low-value
Services to support ETF project activities in | Framework contract for the organisation of project related events and negotiated
er| Uzbekistan support to the organisation of ETF staff missions 60,000 p! L T
Low-value
Services to support ETF project activities in | Framework contract for the organisation of project related events and negotiated
Tajikistan support to the I of ETF staff missions 60,000 | procedure Tajikistan Transversal
Low-value
Services to support ETF project activities in | Framework contract for the organisation of project related events and negotiated
support to the organisation of ETF staff missions 60,000 p! T
Low-value
Framework contract for development of an online platform to gather/share negotiated ETF-SP-TRP
September|Want knowledge? Open data! VET data 20,000 |procedure At tenderer WP18
Services to support ETF project activities in [Framework contract for the organisation of project related events and
October |Azerbaijan support to the i of ETF staff missions 225,000 |Open tender | Azerbaijan Transversal
Middle-value
negotiated
October |Cloud Services Framework contract for Cloud services 140,000 | procedure Torino AP-18 AD-ICT
November | Travel Management Services Framework contract for travel Services 3,000,000 |Open tender | At tenderer AP-18 AD
Middle-value
Framework contract for provision of international and national courier negotiated
November |Express Courier Service services 100,000 procedure Torino AP-18 AD-FAC

*This designati

Legenda:

Last update

ion is without prejudice to positions on status, and is in line with UNSCR 1244 and the ICJ Opinion on the Kosovo declaration of independence:

Procedure concluded and contract signed

Procedure added to the original plan

Procedure removed from planning 2017

Procedure modified from original plan

Tender cancelled

(e.9.: split/aggregation of services, anticipation, change of value/procedure, etc.)
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